Stahn, Joyce

From: Saddler, Stephen

Sent: Thursday, March 16, 2000 12:03 PM
To: Stahn, Joyce

Cc: Current, John

Subject: FW: DBE Language/Program Goal

Importance: High

Kendall says | can advertise E93066E even though the DBE language below is not,
apparently, finalized. Unless | hear otherwise, here is the revised schedule in the
RFP:

C. Schedule

1) The selection process will proceed as outlined below:
Selection Process Date
Public Announcement for RFP: March 20, 2000
Submittals Due: April 3, 2000
Select Finalists: April 11, 2000
Interviews, if necessary, & Final Ranking:April 17, 2000
Execute Contract and Notice to Proceed: May 1, 2000

2) The design and construction schedule is anticipated as follows:
Milestone Completion Date
Schematic Design complete: June 1, 2000
Construction Documents Prepared: June 30, 2000
FAA & King County review of
Construction Documents completed: July 28, 2000
Bid Advertisement: August 4, 2000
Begin Construction: QOctober 6, 2000

Also, who is scheduling conference room(s) for the TRC and Panel deliberations (if
Interviews are held)? At the airport or the Admin Building? Please let me know.
Thanks.

From: Hanks, Sandy

Sent: Wednesday, March 15, 2000 5:09 PM
To: Moore, Kendall; Alleyne, Phyllis

Cc: Saddler, Stephen

Subject: DBE Language/Program Goal
Importance: High

The attachment below contains the agreed upon language and KC's DBE program goal of 14% for FHWA
consultant contracts. As we discussed the DBE program goal is 12% for FTA and FAA.
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